CitY OF SUGAR LAND

Engineering Department

CIP Project Number: WWPEO1
Title: Treatment Plant Flow Diversion - North to West

Project Phase: PER
% of Phase Completion

PER Design Construction

Cost for this Phase: $ 80,000
Funding Sources: General Revenue
Project Manager: Jimmy Vandever
Contractor: TBD

Consultant: AECOM

Project Description:

Diversion of up to approximately 3.0 MGD of wastewater flow from the NWWTP service
area to the WWWTP through a newly constructed 24-inch force main, 17,000 feet in length.
FY2009 will include Preliminary Engineer Report and easement acquisition, followed by
design in 2010 and construction in 2011 for the 24-inch diameter force main.



Justification: Per the March 2007 Wastewater Master Plan, the NWWTP will reach 95%
capacity by 2012. A portion of the NWWTP will be diverted to the South Treatment Plant
(SWWTP). However, to prevent the SWWTP capacity from being exceeded, a flow of 0.75
MGD should be diverted from the NTP to the WWWTP through a newly constructed 24-
inch diameter force main.

Updates: December 2008-AECOM has been selected for the PER and a proposal has
been requested. The contract is expected to be presented to Council in January.



